

Project Update For Pro Cooperative's Terril Location:

Photo taken
12.28.2023



The landscape in Terril has significantly changed this past month! As of Friday, Dec. 29, 2023, all the walls and rafters are up in the shop, agronomy center, load out bays and warehouse. The office's walls and rafters will be done early next week. The concrete has finished being poured for the winter, but the finishing touches will be poured around the building in the spring. Currently, the construction team is working to enclose the liquid side before the plumbing and piping crews arrive onsite mid-January. When the plumbing and piping crew arrives, they will start setting tanks and plumbing the liquid side in anticipation to be ready for spring and summer agronomy. Additionally, the UAN tank is about 60% done. With the beautiful weather so far this winter, we can very proudly say that this project, minus the office area, is currently on schedule to be complete by our spring agronomy season.

Pro Cooperative is building a seed + chemical warehouse with liquid fertilizer mixing and a new office at the Terril location. The facility will have three load-out bays for producers to load their agronomy products, including one 24-hour. This facility upgrade will offer more storage for agronomy products, can mix liquid fertilizer batches for the farmers in minutes, in addition, treat and sell seed in bulk quantities. Take a look at the progress that has been made in the month of December on the Terril project!

GROWING TOGETHER  **HARVESTING SUCCESS**

Project Update For Pro Cooperative's TerriL Location:



GROWING TOGETHER  HARVESTING SUCCESS

Project Update For Pro Cooperative's Terril Location:

Photo taken
12.12.2023



Photo taken
12.05.2023




GROWING TOGETHER  HARVESTING SUCCESS

Project Update For Pro Cooperative's TerriL Location:



ANIMATED DRAWINGS



GROWING TOGETHER  HARVESTING SUCCESS